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For contracts delayed over 90 days from the start of the fiscal year, 

what was the reason?

DHS
Mental Health - Safety Net Services 

(Domestic Violence Prevention)
$107,700 $159,000 Jul-18 Mar-19 8              

The funding was appropriated in the current state fiscal year of the 

legislative session.  The contract was finalized soon after. 

DHS
Mental Health - Tele-Health Pilot 

Program
$276,100 $0 Jul-18 Nov-18 4              

This funding was put out via an RFP. The RFP process went through two 

sets of applications, as there were no appropriate responses during the 

first wave of applications. The contract with Wasatch MH was delayed 

due to the requirement for their county commissioners reviewing the 

contract.

DHS
Domestic Violence Shelter Funding - 

Home Safe
$300,000 $300,000 Jul-19 Oct-19 3              

8/14/19 OQD sent budget request to UDVC and draft Scope of Work to 

DCFS for review

9/3/19 Detailed budget submitted

10/3/19 Certification of Public Funds signed by UDVC 10/10/19 

Agreement signed by UDVC

10/24/19 Agreement fully executed with DCFS signature

DHS Best Buddies $50,000 $50,000 Jul-18 Oct-18 3              

DSPD started the process in March 2018 but because of the lack of clear 

understanding of the intent language of the appropriation, DSPD worked 

with the DHS AG on the best way to move forward with the contracting 

process.

DHS
Domestic Violence - Utah County 

Shelter Infrastructure Expansion
$6,300 $458,700 Jul-19 Aug-19 1              

DHS

Substance Abuse - Children 

Reunifying in Residential Treatment 

Programs

$979,300 $1,000,000 Jul-19 Aug-19 1              

DHS
Substance Abuse - Medication 

Assisted Treatment
$735,000 $0 Jul-19 Aug-19 1              

DHS

Mental Health - Operation Rio 

Grande - Substance Abuse & Mental 

Health Services

$98,000 $100,000 Jul-19 Aug-19 1              

DHS
Mental Health - Operation Rio 

Grande - Sober Living
$1,176,000 $1,200,000 Jul-19 Aug-19 1              

DHS
Mental Health - Weber Behavioral 

Health Home
$220,400 $220,400 Jul-16 Aug-16 1              

DHS
Children's Service Society of Utah 

(Grand Families)
$173,300 $0 Jul-19 Jul-19 -          

DHS 211 Referral Network $650,000 $650,000 Jul-16 Jul-16 -          
We believe the first year of funding was FY14.  The contract at that time 

was in place 11/2013.

DHS
Southeast Utah Opioid Abuse 

Prevention
$256,600 $261,400 Jul-18 Jul-18 -          
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DOH
Family Health and Preparedness 

Roads to Independence
$300,000 $0 Jul-19 Aug-19 1              

DOH

Family Health and Preparedness Baby 

Watch Early Intervention Family Fee 

Pass Thru

$617,300 $659,400 Jul-19 Jul-19 -          

DWS CIRCLES $50,900 $0 Jul-19 Oct-19 3              
There were delays in negotiating outcome metrics and receiving 

documented proof of insurance. 

DWS The INN Between $100,000 $100,000 Jul-19 Sep-19 2              

DWS
Switchpoint Community Resource 

Center
$100,000 $0 Jul-19 Sep-19 2              

DWS Lantern House $100,000 $0 Jul-19 Sep-19 2              

DWS
Better Together Parenting Pilot 

Program
$0 $202,900 Jul-20 Sep-20 2              

DWS
Statewide Sexual Assault Prevention 

Program
$0 $1,141,400 Jul-20 Aug-20 1              

DWS United Way of Northern Utah $200,000 $0 Jul-19 Jul-19 -          

DWS Mountainland Headstart $0 $175,000 Jul-20 Jul-20 -          

DWS Weber County Prosperity Initiative $0 $250,000 Jul-20 Jul-20 -          

Summary # contracts # delayed
% 

delayed

# delayed 

>=90 days

% 

delayed 

>=90 

days

DHS 13 10 77% 4 31%

DOH 2 1 50% 0 0%

DWS 9 6 67% 1 11%


